

Project Planning Phase: Product Backlog, Sprint Planning s Tracking

Header Parameters

Parameter	Information
Date	02 October 2026
Team ID	
Project Name	Script-Controlled ACL – Restrict Record Access Based on Field Value
Maximum Marks	5 Marks

1. Product Backlog s Sprint Schedule

Sprint	Functional Requirement (Epic)	User Story Number
Sprint-1	Setup & Configuration	USN-1
Sprint-1	Setup & Configuration	USN-2
Sprint-2	Access Control (ACL)	USN-3
Sprint-2	Access Control (ACL)	USN-4

Sprint	Functional Requirement (Epic)	User Story Number
Sprint-3	Access Control (ACL)	USN-5
Sprint-3	Access Control (ACL)	USN-6
Sprint-4	Testing & Validation	USN-7
Sprint-4	Documentation & Export	USN-8

2. Project Tracker, Velocity s Burndown Summary

Sprint	Total Story Points	Duration
Sprint-1	5	6 Days
Sprint-2	8	6 Days
Sprint-3	5	6 Days
Sprint-4	5	6 Days

Velocity Calculation

- **Total Story Points Delivered:** 23 Points across 4 Sprints (24 Days total duration)
- **Average Team Velocity:** ~5.75 Story Points per Sprint (~0.96 Points per Day)

Burndown Summary

- **Day 0:** 23 Story Points Remaining
- **Sprint 1 End (Day 6):** 18 Story Points Remaining
- **Sprint 2 End (Day 12):** 10 Story Points Remaining
- **Sprint 3 End (Day 18):** 5 Story Points Remaining
- **Sprint 4 End (Day 24):** 0 Story Points Remaining (100% On-Time Completion)